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Citizen CouncilCitizen Council
The IOWAccess Citizen Council met June 19, with members participating
from the origination site in Des Moines and two remote sites.
Demonstrations by Projects 6, 7, and 13 were given, with the Citizen Council
providing feedback on each from the perspective of an Iowa user. Consensus
was that these three projects will be of great value to Iowans by providing
direct benefit and information via the Internet. Feedback also included
questions and suggestions for making delivery over the Internet even more
simple and clear to new computer users.

Jim Youngblood, Information Technology Services, commented that he
envisions a longer term role for citizens after the IOWAccess projects are
completed. The need for the citizen view on privacy, security, and other
fundamental issues will remain beyond the finalization of these specific
project activities.

The Citizen Council will next provide input and review of the evaluation
criteria developed for the IOWAccess projects.

Projects UpdateProjects Update
Project 1:  IOWAccess NetworkProject 1:  IOWAccess Network
Project 1 will meet Tuesday, July 21 from 9:30 - 11:30 am.  Sites are being
scheduled this week -- the next IOWAccess update will have a complete list.
This meeting will be a working session to address many issues that arose at
the last meeting, including sustainability and the ongoing role of the team.

Project 2:  Internet Training Materials with Arizona State UniversityProject 2:  Internet Training Materials with Arizona State University
Project cancelled.

Project 3:  Internet Training Materials and ProgramProject 3:  Internet Training Materials and Program
The next meeting for Project 3 is scheduled for Friday, July 10 from 10:00 -
11:30 am at Iowa Public Television.

Project 4:  Internet Pilot Project in Area XVProject 4:  Internet Pilot Project in Area XV
Project 4 has centers currently operational in Corydon, Albia, and
Bloomfield.  The final center will open soon in Oskaloosa.

Project 5:  Online Budget and Tax InformationProject 5:  Online Budget and Tax Information
Solutech has completed the scope of the second phase of the project
regarding valuation information and annual financial reports from cities and
counties.  The new system to be developed will be uniform for all counties
and will result in timely reports between counties and the Iowa Department
of Management.  The new valuation piece should be more user-friendly and
more error-free.



Project 6:  Online Housing and Finance ServicesProject 6:  Online Housing and Finance Services
Iowa State University has entered all data for the site and graphics are
nearly completed.  ISU is now in the process of collecting and finalizing
elderly and homeless information for the site.  The project team will meet
Friday, June 26.

Project 7: Project 7: First Stop Business License Center, Professional LicensingFirst Stop Business License Center, Professional Licensing
Center & Regulation GuideCenter & Regulation Guide
Contractors provided a demonstration to the Citizen Council on June 19. The
final set of data for the regulatory guide portion has been received from
DNR and is being added to the system.

Project 8:  GISProject 8:  GIS
The project team continues to work with Information Technology Services
and Iowa Interactive to get the GIS Clearinghouse up and running.

Project 9:  STAWRSProject 9:  STAWRS
Project 9 will meet June 25 to discuss the results of the second phase of the
pilot project.   Project leads will be meeting with a second vendor to discuss
options for transmitting data.

Project 10:  Electronic Commerce Business PlanProject 10:  Electronic Commerce Business Plan
A revised draft of the electronic commerce business plan is scheduled for
review by the project team this week.

Project 11:  Environmental PermittingProject 11:  Environmental Permitting
The next Project 11 Team meeting will be Tuesday, July 21 from 2:00 - 4:00
pm at the Federal Building in Room 975.  Windsor Technologies will be on
hand to hold a demonstration.

Project 12:  Automated Booking Station PilotProject 12:  Automated Booking Station Pilot
Training and testing of the electronic fingerprinting system is continuing at
the pilot sites.

Project 13: Community Resource Directory PilotProject 13: Community Resource Directory Pilot
The project vendor demonstrated the Galileo system at the Citizen Council
meeting last Friday.  The next team meeting is scheduled for Monday, June
29.

Project 14: Integrated Client Information for Mental Health ServicesProject 14: Integrated Client Information for Mental Health Services
Two pilot counties continue to work with DHS staff and the contractor to
address data file transfer issues and answer other questions as testing
continues.

Meetings ScheduleMeetings Schedule
Steering Committee



Thursday, July 9
Noon – 4:30 pm
Site TBA

Project 1: IOWAccess Network
Tuesday, July 21
9:30 – 11:30 am
Site TBA

Project 3: Internet Training Materials and Program
Friday, July 10
10:00 am to 11:30 am
Iowa Public Television

Project 6:  Online Housing and Finance Services
Friday, June 26
10:00 am - Noon
Iowa Department of Economic Development, Des Moines

Project 7:  First Stop Business License Center, Professional Licensing Center &
Regulation Guide
Monday, July 8
10:00 am - Noon
Iowa Department of Economic Development

Project 9:  STAWRS
Thursday, June 25
Veterans Affairs, Des Moines – remote ICN connections available

Thursday, July 16
Iowa Department of Employment Services, Des Moines – remote ICN
connections available

Project 11:  Environmental Permitting
Tuesday, July 21
2:00 – 4:00 pm
Veterans Affairs, Des Moines – remote ICN connections available

Project 13: Community Resource Directory Pilot
Monday, June 29
1:30 – 4:00 pm
Iowa Department of Economic Development, Des Moines – remote ICN
connections available

Project 14: Integrated Client Information for Mental Health Services
Monday, July 6
1:30 - 3:30pm



Iowa State Association of Counties Conference Room
701 E. Court Ave.
Des Moines


